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Service Coordination Board Meeting Summary 

Date: 14 November 2012 

Members in attendance: 

  

 

Secretary: Steve Davey 

Agenda 

• Review Action Items from 7 November Meeting 

• Report on the Status of Proposals 

• New Business 

 

Meeting Summary  

 

New Action Items 

Action item (Davey): Draft roles and responsibility descriptions for project system stakeholders. 

 

Review Action Items from 7 November Meeting 

1. Action item (Pile): Review SCU project proposal effort estimates (proposal 1153); per Ramanathan, 

effort estimates appear too low. 

Pile worked with the Project Manager Ivanyushenkov to develop the schedule/effort estimates and 

is satisfied that the estimates are good.  Action item closed. 

 

2. Action item (Davey): Provisionally approved proposals from Chupas and Chapman (proposals 546, 

547, 1095, and 1097) need to detail requirements (e.g., effort estimates) – facilitate project planning 

support.  Action item open. 

 Member In 

Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Michael Borland  

 Ali Nassiri √ 

XSD Mark Beno √ 

 Chris Jacobsen √ 

Upgrade Project Tom Fornek  

 Mohan Ramanathan  
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Developing Project Plan 

Beno:  McChesney was asked on behalf of the SCB to provide project planning information for the 

Installation of 29-ID IEX beamline (proposal 1193).  She sought help from the MED engineer that had 

been working on IEX designs but was advised that the engineer was now committed to other tasks and 

not available to help with the planning.  McChesney spent many hours to prepare the estimates.  A team 

approach is needed. 

Beno: The form that was provided to report the estimates was problematic.  For example: the pull-down 

list of names of “effort resources” was indefensible, it included every person at Argonne. 

Pile: The requestor needs to provide the scope of work.  The support team leaders can act as facilitators 

to support the requestors.  The Excel form is a work in progress that can be improved. 

Action Item: Draft roles and responsibility descriptions for project system stakeholders. 

Report on Status of Proposals 

The summary of the proposal project plans was prepared by Torres and distributed to the Board 

(APS_1432632). The report has rolled up the effort requested to date.   

Some provisional approved proposals still need to better define their specific requirements.  Once the 

more detailed project plan is provided, the group leaders of the groups providing the services will review 

the plan with approval indicating that the group can commit to providing the service. 

 

New Business 

SCB meetings will be changed from weekly to every two weeks. 

https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf

